COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2019

ESTI MATE SUMVARY 15:13: 40
CONTI D: C20693 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20693-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TIME ALLOW 75 WORK DAYS
R5 Priority Culverts US160 MM 43.2, 150.4, 156.3, 168.07 PERCENT TI ME: 46. 67 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO NHPP160A- 030
US160 MM 43.2, 150.4, 156.3, 168.07 CULV

NAME OF ROAD:

PRQIECT COUNTI ES: M NERAL MONTEZUNVA
ARCHULETA
CONTRACTOR:
ANVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 10/ 26/ 2019 DATE TIME STARTED 09/09/2019
275 E 64th AVENUE DATE LET 06/ 20/ 2019 DATE WORK BEGAN
DATE AWARDED 07/ 02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/09/2019 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 09/09/2019

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 916, 615. 85 PARTI Cl PATI NG $ 13, 630. 00 $ 13, 630. 00
AWARD PRQJECT AM: $ 985, 023. 00 NON- PARTI Cl PATI NG 746, 517. 68 472, 825. 48
PERCENT COMPLETE: 82.93% TOTAL EARNI NGS 760, 147. 68 486, 455. 48
FUNDS AVAI LABLE: $ 156, 468. 17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 760, 147. 68 486, 455. 48
TOTAL CLAI MB: $ 0.00 RETAI NAGE -14, 775. 35 -8,123.38
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 745, 372. 33 478, 332. 10
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 745, 372. 33 478, 332. 10
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 4 775,73735.716 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20693-BI D ESTI MATE RUN 10/ 31/ 2019
PRQJECT: NHPP160A- 030 ESTI MATE NO 0002 15: 13: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 500 62, 500. 00
125, 000. 00000 1. 000 125, 000. 00
0010 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0.00
0015 202- 00035 Renoval of Pipe 51. 000 0. 000
LF 51. 000 3, 238.50
63. 50000 51. 000 3,238.50
0020 202- 00503 Renoval of Portions of Present Structure 4. 000 0. 000
Sy 4.000 6, 000. 00
1, 500. 00000 4.000 6, 000. 00
0025 202- 04002 Cl ean Cul vert 4. 000 1. 000
EACH 3. 000 15, 900. 00
5, 300. 00000 4.000 21, 200. 00
0030 203- 00060 Enmbanknment Material (Conplete In Place) 80. 000 0. 000
cY 80. 000 8, 400. 00
105. 00000 80. 000 8, 400. 00
0035 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0040 203-01565 Hydr aul i ¢ Excavat or 20. 000 1. 000
HOUR 11. 000 1, 815. 00
165. 00000 12. 000 1, 980. 00
0045 203-01582 Truck (Dunp) 8. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0.00
0055 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20693-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP160A- 030 ESTI MATE NO 0002 15:13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0060 203-01620 Sweepi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0065 203-02330 Laborer 82. 000 0. 000
HOUR 82. 000 4, 100. 00
50. 00000 82. 000 4,100. 00
0070 206- 00000 Structure Excavation 80. 000 0. 000
cY 80. 000 2, 480. 00
31. 00000 80. 000 2,480. 00
0075 206-00100 Structure Backfill (Cdass 1) 58. 000 0. 000
cY 39. 000 9, 360. 00
240. 00000 39. 000 9, 360. 00
0080 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
7, 700. 00000 0. 000 0. 00
0085 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
5, 700. 00000 0. 000 0.00
0090 206-01783 Shoring (Area 3) 0. 000 0. 000
LS 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0095 206-01784 Shoring (Area 4) 0. 000 0. 000
LS 0. 000 0. 00
5, 700. 00000 0. 000 0.00
0100 207-00205 Topsoi | 100. 000 0. 000
cY 3. 000 30. 00
10. 00000 3. 000 30. 00
0105 207-00210 St ockpi l e Topsoi | 100. 000 0. 000
cY 3. 000 15. 00
5. 00000 3. 000 15. 00
0110 207-00305 Wet | and Topsoi | 2.000 0. 000
cY 2.000 60. 00

30. 00000 2.000 60. 00



CONTI D: C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20693-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP160A- 030 ESTI MATE NO 0002 15:13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0115 207-00310 St ockpi | e Wetl and Topsoi | 2.000 0. 000
cy 2. 000 40. 00
20. 00000 2.000 40. 00
0120 208- 00002 *Erosi on Log Type 1 (12 Inch) 400. 000 250. 000
LF 150. 000 750. 00
5. 00000 400. 000 2, 000. 00
0125 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 1. 000
EACH 2.000 1, 960. 00
980. 00000 3. 000 2,940. 00
0130 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0135 208-00082  Construction Mat 0. 000 0. 000
SF 0. 000 0.00
62. 00000 0. 000 0. 00
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 2.000
HOUR 78. 000 4,290. 00
55. 00000 80. 000 4,400. 00
0145 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 4.000
HOUR 36. 000 4,140.00
115. 00000 40. 000 4, 600. 00
0150 208-00400 Wat er Control 1. 000 0. 000
LS 1. 000 27, 000. 00
27, 000. 00000 1. 000 27, 000. 00
0155 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0160 212-00006 *Seeding (Native) 1. 000 0. 000
ACRE 0. 340 374.00
1, 100. 00000 0. 340 374.00
0165 212-00028  *Seeding (Wetl ands) 0. 090 0. 000
ACRE 0.010 21.00

2,100. 00000 0.010 21.00



CONTI D: C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20693-BI D
PRQIECT NHPP160A- 030 ESTI MATE NO. 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 Roadway
0170 212-00032 *Soil Conditioning 1. 000
ACRE
4,800. 00000
0175 213-00004 *Mul chi ng (Weed Free Straw) 0. 000
ACRE
3, 200. 00000
0180 213-00012 *Spray-on Mul ch Bl anket 1. 000
ACRE
4,500. 00000
0185 213-00061 *Mul ch Tackifier 2, 000. 000
LB
4. 00000
0190 214-00510 *Evergreen Tree (10 Foot) (Ball and Burlap) 0. 000
EACH
1, 700. 00000
0195 214-01010 *Brush Layer Cutting 20. 000
EACH
16. 50000
0200 216-00042 *Soi | Retention Bl anket (Biodegradabl e Straw Coconut) 0. 000
SY
4.00000
0205 240- 00000 *W1dlife Biologist 0. 000
HOUR
100. 00000
0210 506-00224 Riprap (24 Inch) 19. 000
CcY
280. 00000
0215 506-00418  Soil Riprap (18 Inch) 0. 000
cY
280. 00000
0220 518-03100 Rapi d Cure Silicone Joint Seal 20. 000
LF

270. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 340
0.340

0. 000
0. 000
0. 000

0. 000
0. 340
0.340

0. 000
700. 000
700. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
19. 000
19. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000
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ESTI MATE RUN 10/ 31/ 2019

1,632

1,530

2,800

330.

5,320

5, 400

00

.00

00

00

.00

00

.00

.00

00

.00

00

15:13:40

AMOUNT

1,632

1,530

2,800

330.

5,320

5, 400

00

.00

00

00

.00

00

.00

.00

00

.00

00
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PCN: 20693-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP160A- 030 ESTI MATE NO 0002 15:13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0225 519-01000 Epoxy Resin (Injection) 25. 000 0. 000
LF 25. 000 6, 250. 00
250. 00000 25. 000 6, 250. 00
0230 601-01000 *Concrete Class B 25. 000 0. 000
cY 11. 000 33, 000. 00
3, 000. 00000 11. 000 33, 000. 00
0235 601-06164 Concrete (Patching)(Fast Curing) 1. 000 0. 000
cY 1. 000 17, 000. 00
17, 000. 00000 1. 000 17, 000. 00
0240 602- 00000 Rei nforcing Steel 60. 000 0. 000
LB 60. 000 1, 800. 00
30. 00000 60. 000 1, 800. 00
0245 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
60. 00000 0. 000 0. 00
0250 603-00001 Annul ar Space G outing 174. 000 117. 000
cY 0. 000 0. 00
425. 00000 117. 000 49, 725. 00
0255 603-00036 Cul vert Lining (36 Inch) 0. 000 0. 000
LF 0. 000 0. 00
390. 00000 0. 000 0. 00
0260 603-00048 Cul vert Lining (48 Inch) 396. 000 196. 000
LF 200. 000 90, 000. 00
450. 00000 396. 000 178, 200. 00
0261 900-00012 Added Item (Foot)/ Culvert Lining (Spray Applied)(48 118. 000 0. 000
I nch
) LF 118. 000 63, 130. 00
535. 00000 118. 000 63, 130. 00
0265 607-11525 Fence (Pl astic) 262. 000 27.000
LF 235. 000 822.50
3. 50000 262. 000 917. 00
0270 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00

5. 50000 0. 000 0. 00



CONTI D

PREV QTY/

Roadway

CAT NO0200

0275 612-00003

0280

625- 00000

0285

626- 00000

0290

626- 01104

0295

630- 00000

0300

630- 00007

0305

630- 00012

0310

630- 80341

0315

630- 80342

0320

630- 80355

0325 630-80360

C20693

20693-BID
NHPP160A- 030

| TEM
DESCRI PTI ON

Del i neator (Type I11)

Construction Surveying

*Mbbi | i zati on

Public Information Services (Tier 1V)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

8. 000

80. 00000

0. 000

9, 500. 00000

1.000
LS
120, 000. 00000

1. 000
LS
6, 400. 00000
400. 000
HOUR
26. 00000
30. 000
DAY
220. 00000
72.000
DAY
570. 00000
0. 000
EACH
35. 00000
27.000
EACH
45. 00000
2.000
EACH
1, 000. 00000
34. 000
EACH

11. 50000

QrY TH'S PERI OD
QTY TO DATE

66.
164.
. 000

15.
22.
37.

13.
. 500
13.

13.
. 500
17.

. 000
. 000
. 000

. 000
. 000
. 000

. 433
. 288
.721

. 000
. 000
. 000

000
000

. 000
. 000
10.

000

000
000
000

. 000
. 000
. 000

000

500

. 000
. 000
. 000

500

000
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34, 560

6, 400

4,264

1, 320.

12,540

22.

40.

.00

.00

00

00

00

00

00

.00

.00

15:13:40

AMOUNT

86, 520

6, 400

5,980

2,200

21,090

607.

1, 000.

195.

.00

.00

00

00

00

00

00

.00

50

00

50
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PCN: 20693-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPP160A- 030 ESTI MATE NO 0002 15:13: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0330 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 2.000 1. 000
EACH 0. 000 0. 00
35. 00000 1. 000 35.00
0335 630-80380 *Traffic Cone 49. 000 23. 000
EACH 1.500 1.73
1. 15000 24.500 28.18
0340 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70060 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 900-00006  Added Item (Dollar)/ CCCP VECP Incentive Payment 32, 189. 000 0. 000
DOL 32, 189. 000 32,189. 00
1. 00000 32, 189. 000 32,189. 00

CAT 0200 CURRENT AMI $  902,985.85%$ 472,825.48$%  746,517.68
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0360 620- 00001 Field Office (Class 1) Trailer or Rental Ofice 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0365 620-00020 Sanitary Facility 3. 000 0. 000
EACH 3. 000 630. 00
210. 00000 3. 000 630. 00

CAT 0400 CURRENT AMI  $ 13,630.00 % 13,630.00 % 13, 630. 00

PRQJECT TOTAL CURRENT AMI $  916,615.85$% 486,455.48% 760, 147.68



